
Report Date: 1/5/00 Reporting Period: 11/26/99-12/25/99
Project: Lease 3240 Closter Farms Engineer of Record: Hutcheon Engineers
Contract No.: C-E003 Contractor: IT Corp.
Administration:

Description:

Project Percent Complete Dollars: Construction Percent Complete Dollars:

Construction Percent Complete Time:

Original Contract M/WBE Goal (%): 14.0 Original Contract M/WBE Attained to Date (%): 0.0
Projected M/WBE at Completion (%): 14.0

Date of Construction Contract: 9/2/99 Project Total Budget $1,534,091
Contract Start Date: 9/23/99 Total Funds Requisitioned to Date $487,451
Contracted Completion Date: Balance to Complete $1,046,640
Liquidated Damages: $/day $2,000

Actual Start Date: 9/23/99 Original Construction Contract Amount: $945,468
Approved Completion Date: 3/21/00 Billed to Date: $697,938
Expected Completion Date 2/30/00 Change Orders Approved: $0
Approved Contract Time: Days 180 Revised Construction Contract Amount: $945,468

Change Order Per Cent: $0
Time Extensions Requested Days 0 Pending Modifications: $0
Approved Extensions: Days 0 Pending Revised Contract Amount: $945,468
Time Extensions Pending 0

Remaining Contract Contingency: $0

Financial Exceptions & Comments: None
LGFS # EC10A U7 U
Schedule Exceptions & Comments: None

Project Resident Engineer's Comments:

Name: Raul Pellegrino Signature: Signature on file

Total amount "Billed to Date" includes 5% retainage.

This project is funded by the Eveglades Construction Project, but adminstered by the Closter Farms 
District. The Project Total Budget includes design, construction and legal expenses.
The primary objective of the Closter Farms improvements is to reduce total phosphorus loads discharged 
directly to Lake Okeechobee and includes a 120 CFS pump station along with 4 miles of new and widened 
canals.
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